
City of Tucson - Quarterly Critical Project Status Report
Second Quarter, FY2003: October - December

Focus Area: Downtown
Strategies for the Year Aggressively manage downtown's redevelopment through partnering efforts with public and private organizations and individuals active in the downtown.

Provide a highly "amenitized" urban center focused on the proposed entertainment experience area on Congress Street from Church Avenue to 4th Avenue, linked with the
Tucson Convention Center and its adjoining proposed new Civic Plaza.
Leverage private leadership and investment in downtown through targeted public investment.

Project Name Description Accomplishments For Quarter Projections for Next Quarter
Rio Nuevo Phase 1
Infrastructure and land
sale.

Select an engineering consultant to design two subdivision plats
and roads. Obtain approval on the final plats and begin
construction of the roads this fiscal year.  Sell blocks through a
Request For Proposal process.

Subdivision plat approved by mayor and Council on Oct 7.
Oct 14 Mayor and Council approved the Rio Nuevo and
Downtown Overlay Zone. Dec 9 Mayor and Council approved
Housing Development Zone. Menlo Park Housing meeting on
Dec 14, 2002.

Feb 2003 RFP for Blocks 1,2 and 9

Rio Nuevo Civic Plaza
Attractions RFP/ IGA

Prepare RFP/ IGA/ contract for Theatres, Science Museum,
Cultural Centers, commercial projects and infrastructure. 

Feasibility study for U of A Science Center initiated with Ralph
Applebaum and Associates / Lord Consulting.

06/30/2003 Review draft feasibility report
on Science Center with U of A.  Report to
RNCAC, Rio Nuevo Board and Mayor
and Council.

Downtown Tucson
Intermodal Center

The Downtown Tucson Intermodal Center is a phased project
that includes facilities for transportation elements in the eastern
end of the downtown area.  Passenger trains, inter-city bus
service, intra-city bus service, historic trolley, bicycle,
pedestrian, shuttle services, rental cars, and parking facilities
will all be accommodated.  The project also includes retail
Restaurant, office space, parking and a transportation museum.
The project is scheduled to be completed in phases, with
completion of the depot building in the fall of 2003

Contractor is completing lead paint abatement on historic
windows, demolition on roof to improve structure, and other
interior demolition of raised concrete slabs.

Phase 2 construction Notice to Proceed
issued 01/07/03.  Completion of depot
building (public areas and shell space) by
10/03.  Completion of out buildings by
01/04.

New TCC Ticket Office Construct Ticket Office on east side of facility. First construction
project necessary for Rio Nuevo Project. This project also
combines project #386 (facility upgrades). Grand Ballroom
recarpeting and lighting upgrades to the Arena and Music Hall
are included.

Plans check and permit process finalized.  Bid accepted.
Construction on schedule (began 10/4/02).  01/13/03 – Sign
Code waiver approved by Mayor and Council.

Construction to be completed.

100 Little Things Begin making physical improvements to targeted areas on
Congress and elsewhere downtown, using a variety of funding
sources from existing programs. 

Back to basics awards made, contract awarded for Scott
Avenue design (DOT project), Congress Street discussions
underway with owners. Met with all outside agencies to review
programs/activities.  TDA to lead event
coordination/orchestration.

Implement back to basics for downtown,
complete design for W. Congress
streetscape with property owners;
commence design for Scott Avenue.
Work with outside agencies to coordinate
activities for Fall, 2002

Fox Theatre Restoration of the Historic Fox Theatre on Congress St. Dec 9, 2002 Mayor and Council approved the Development
Agreement and Lease with the Fox Theatre

02/28/Transfer of ownership to the Rio
Nuevo District.


